

E

TIME EXTENSION 0 DAYS

Non-Filed Sub Proposal	0.00
	0.00
	0.00
	0.00

NOTES:

1. WE CANNOT PROCEED WITHOUT WRITTEN APPROVAL. THIS PROPOSAL IS GOOD FOR TWENTY ONE DAYS ONLY. INCREASES IN LABOR, MATERIALS, TRAVEL CHRGES, ETC. OCCURING TWENTY ONE DAYS AFTER THE DATE OF THIS PROPSAL WILL HAVE TO BE ADDED TO THIS C.O.P.
2. UNLESS OTHERWISE NOTED IMPACT COSTS CANNOT BE DETERMINED AT THIS TIME.
3. THIS PROPOSAL DOES NOT INCLUDE ANY AMOUNTS FOR CHANGES IN SEQUENCE OF WORK, DISRUPTIONS, INTERFERENCES AND/OR IMPACT COSTS, THE RIGHT IS EXPRESSELY RESERVED TO MAKE CLAIMS FOR ANY AND ALL OF THESE RELATED ITEMS.
4. DOES NOT INCLUDE CUTTING & PATCHING OR BLOCKING BY ECI.
5. Does not included remediation of contaminated soils

QUANTITY SURVEY AND ESTIMATING SUMMARY

PROJECT Wetherbee Elementary/Middle School
 CONSTRUCTION MANAGER Tishman Construction Co.
 OWNER City of Lawrence
 ARCHITECT The Design Partnership of Cambridge
 CONTRACTOR EASTERN CONTRACTORS, INC.
 DATE 11/1/2001 REVISED 3/13/02
 SUBJECT General Rock Excavation Allowance
 C.O.P. # 11
 SHEET # 2
 TIME EXTENSION 0 DAYS

Non Filed Subcontractor Proposal			
S&R Construction			
General rock excavation 8/23/01	400 cy	38.50	15,400
General rock excavation 9/27/01	3251 cy	38.50	125,164
General rock excavation 10/12/01	83 cy	38.50	3,196
			0
Less Contract Allowance			-115,500
			0
			0
TOTAL			28,259.00

EXISTENT LUNARIZATION

JOB INVOICE

S & R CONSTRUCTION CO., INC.

60 DYERVILLE AVENUE

JOHNSTON, R.I. 02919

401-831-6337 • 401-831-6338

Nº 103

TO *Easterwood Const. Inc.*
ADDRESS
ATTENTION

DATE ORDERED 8/33/2001	ORDER TAKEN BY X [Signature]
PHONE NO.	CUSTOMER ORDER NO.
JOB LOCATION LAKEVIEW F	
JOB PHONE	STARTING DATE
TERMS	

[illegible][illegible]

WORK ORDERED BY
DATE ORDERED
DATE COMPLETED

TOTAL LABOR	
TOTAL MATERIALS	600 yds
TOTAL MISCELLANEOUS	
SUBTOTAL	
TAX	
GRAND TOTAL	

CUSTOMER APPROVAL
SIGNATURE [Signature] R. L. [Signature] 201

AUTHORIZED SIGNATURE S. M. Tishman Construction

JOB INVOICE

JOB INVOICE

JOB INVOICE

S & R CONSTRUCTION CO., INC.

60 DYERVILLE AVENUE
JOHNSTON, R.I. 02919
401-831-6337 • 401-831-6338

Nº 108

TO Eastern Coast, Inc
ADDRESS WETHERBEE School
LAWRENCE MASS
ATTENTION

DATE ORDERED 10/12/01	ORDER TAKEN BY LNU
PHONE NO.	CUSTOMER ORDER NO.
JOB LOCATION	
JOB PHONE	STARTING DATE
TERMS	

[illegible][illegible]

WORK ORDERED BY
DATE ORDERED
DATE COMPLETED

TOTAL LABOR	
TOTAL MATERIALS	
TOTAL MISCELLANEOUS	
SUBTOTAL	
TAX	
GRAND TOTAL	

CUSTOMER APPROVAL:
SIGNATURE _____

AUTHORIZED SIGNATURE

Quantity Verification

JOB INVOICE